
STATE OF IDAHO 

DEPARTMENT OF 
ENVIRONMENTAL QUALITY 

1410 North Hilton Boise, Idaho 83706-1255 (208) 373-0502 

March 1,2005 

Dirk Kempthorne, Governor 
Toni Hardesty, Director 

Kathleen Hain, CERCLA Lead 
Facility and Material Disposition Project 
U.S. Department of Enera 
Idaho Operation Ofice 
1955 Fremont Avenue 
Idaho Falls, Idaho 83401-1216 

RE: Extension Request Letter for V-Tanks Remedial Desipkemedial Action Work Plan, 
Addendum 3 for Phase 2 Chemical Oxidation Treatment of V-Tanks Contents for Waste 
Area Group 1, Operable Unit l-lO-(FMDP-FFA/CO-O5-128) 

Dear Ms. Hain: 

The Idaho Department of Environmental Quality (DEQ) received the above-cited letter on February 25. 
DOE is requesting an extension to the Addendum 3 Phase 2 treatment schedule (chemical oxidation) for 
VOC treattmnt if Phase I treabnent (Sparging) proves unsuccessful. The original milestone of Mash 3 1 
2005 would be moved to December 3 1 , 2005. 

Although sparging is desired due to its simplicity and cost savings, it has not yet started. Furthermore, if 
proven unsuccessful, the current schedule to commence chemical oxidation treatment by March 3 1 after 
RDRAW Phase 2 document review and approval by the agencies is obviously unrealistic. 

Therefore, DEQ approves your request to extend the Phase 2 treatment milestone fkom March 3 1 to 
December 3 1,2005 in order to accommodate potential use of chem.-ox treatment. It is noted that the 
overall schedule for tank and contents removal via sparging is still 18 months ahead of the project 
schedule, and if chem.-ox is used, would be 6 months earlier than the October 2006 projection. 

D q l  F. Koch 
FFNCO Manager 
Waste Management and Remediation Division 

DFWjc 

cc: N. Ceto, EPA Region 10 
M. Wilkening, EPA Region 10 
T. Livieratos, DEQ 


